

Novo Nordisk

Since 2023 Quantum is working both directly for Novo Nordisk and as a collaborator with the Engineering team on **10 different projects** in Denmark. Due to the NDA restrictions, we are unable to share project information but are able to explain the roles we are undertaking

Project Controls

Establishing and implementing project control processes, including:

- Integrated cost, schedule, risk and change reporting. Including combined cost and schedule performance analysis.
- Quantitative risk assessments providing cost and schedule impacts and management of risk register and mitigation.

Project Controller

Acting as Project Controller across multiple Novo Nordisk projects, including:

- Ensuring compliance with Novo Nordisk governance, financial systems and project processes.
- Managing cost reporting, including Forecast at Completion (FAC), actual costs, commitments, cash flow, reconciliations and month-end activities.
- Administering purchase orders and commitment control.
- Preparing consolidated monthly cost reports for project teams and management.

Project Management

Providing project management support, including:

- Stakeholder coordination and communication.
- Establishment and management of project risk registers.
- Acting as Track Lead for packages such as HVAC, including construction oversight.
- Developing, monitoring and reporting project master and detailed schedules.

Cost Estimating

Providing cost management throughout the project lifecycle, including:

- Preparing cost plans from Concept Design through Detailed Design.
- Identifying cost drivers and value engineering opportunities.
- Benchmarking, rate analysis and estimate reconciliation.
- Costing Novo Nordisk deliverables, including internal resource requirements.